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200 Union Boulevard, Suite 500
Inkewood, CO USA 80228
Telephone (303) 980-0540
Fax (303) 985-2080

December 7, 1995

DEC 0 8 1995
SUPERFUND DIVISION

, GolderAssociates

OurRef: 943-2848.601

U.S. Environmental Protection Agency
Region VH r

WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City, Kansas 66101 40056620

SUPERFUND RECORDS

Attention: Mr. Steven Kinser

RE: MONTHLY PROGRESS REPORT - NOVEMBER 1995
WEST LAKE (BRIDGETON) LANDFILL
OPERABLE UNIT 2 RI/FS

Dear Mr. Kinser:

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Golder Associates Inc. (Golder) has
prepared the following progress report in accordance with Section Xin, Paragraph 39 of the
Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The
progress report describes activities conducted in November 1995.

I. ACTIONS TAKENjrorOMPLY WITH THE CONSENT ORDER

The following activities were performed in November 1995:

No additional drilling activities were performed in November. The following table
summarizes the drilling and installation activities completed as part of Phase n piezometer,
soil boring, and leachate riser drilling. The table is unchanged from October.
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55.0

76.0

38.0

38.0

38.0

•jjjj§j§§^i^^jg^^m^^
'':ja^;j^/wca^^^^j^^^^^j^
11$̂ $̂ ^

0.0-28.0

0.0-55.0

0.0-76.0

0.0-38.0

0.0-38.0

0.0-38.0
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19.7-25.5

N/A

54.9-59.7

38.2-39.0

28.6-38.2

26.2-36.0
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PZ-300-AS

PZ-300-AD

PZ-300-SS

. PZ-301-SS

PZ-302-AS

PZ-302-AI

PZ-303-AS

PZ-304-AS

PZ-304-AI
PZ-305-AI

SB-01
SB-02

SB-03

SB-04
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20.0

42.8

95.0

161.5

24.0
43.0

26.5

28.0
50.0
64.0

20.0
18.0

16.0
14.0
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0.0-20.0

30.0-42.8

0.0-95.0

0.0-160.3

0.0-24.0
22.0-42.0

0.0-26.0

0.0-28.0

28.0-50.0

36.0-64.0

0.0-20.0

0.0-18.0
0.0-16.0

0.0-14.0
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9.9-19.7

37.M1.9

83.8-93.7

150.9-160.7

12.2-22.0
32.6-42.4

16.0-25.8

17.1-26.9
39.0-48.8

53.2-63.0

N/A

N/A

N/A

N/A

Notes:

N/A: Screen not installed. At LR-101, no leachate was encountered.

Consistent with the approach presented in the final "RI/FS Work Plan," the deepest boring in
each bedrock piezometer cluster was continuously sampled. At the alluvial piezometer
clusters, the shallowest boring was continuously sampled from the surface to total depth. At
the intermediate depth alluvial boring, continuous sampling was begun below the total depth
of the shallow boring. Other borings in a cluster were sampled only near the screened
interval.

Activities conducted in November include piezometer development, slug testing, and
collection of monthly water levels.

II. VALIDATED RESULTS RECEIVED

The attached Table 1 lists water level data collected from the piezometers installed as part of
the Operable Unit 2 RI/FS as well as previously existing monitoring wells near the active
solid waste landfill. Table 1 includes data collected from June through November 1995.
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HI. WORK PLANNED DURING NOVEMBER AND DECEMBER 1995

Activities planned for December 1995 and January 1996 include the following:

* Continuation of the Technical Memorandum on Physical Characterization; and,

*• Collection of monthly water levels.

A November 29, 1995 letter to EPA discussed the rationale for a proposed extension in
delivery of the Technical Memorandum on Physical Characterization. EPA is currently
evaluating the proposed schedule extension.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material delays were encountered in November, and none are anticipated for December
or January, other than the proposed schedule extension for the Technical Memorandum on
Physical Characterization..

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's
designated Project Coordinator, or the undersigned.

Sincerely,

COLDER ASSOCIATES INC.

Ward E. Herst, CPHG, CEM
Program Director - Hydrology
Associate

WEH/ked

cc: Michael Hockley, Esq., Spencer Fane Britt & Browne
Doug Borro, Laidlaw Waste Systems, Inc.
Doug Wagner, Laidlaw Waste Systems, Inc.
Larry Giroux, Laidlaw Waste Systems, Inc.
Jalal El-Jayyoufi - Missouri Department of Natural Resources

Colder Associates



TABLE 1
GROUNDWATER, LEACHATE AND SURFACE WATER ELEVATION SUMMARY

WEST LAKE LANDFILL OU-2

IVlohitoring location
mmmmmmmmsm

iiR^^MII^i^^JMJ|^M«^5JM^i^^ 0ct»30pl995 il%vll8|:i995;
yi:&$S:lS liiilsi m^MlfSt.

$!$Hi$$î
PZ-112-AS
PZ-113-AS
PZ-114-AS
PZ-205-AS
PZ-207-AS
PZ-300-AS
PZ-302-AS
PZ-303-AS
PZ-304-AS

436.12
435.64
435.94
434.41
435.94

NA
NA
NA
NA

435.12
435.30
435.35
434.33
435.41

NA
NA
NA
NA

434.67
434.63
434.90
434.06
434.91

NA
NA
NA
NA

432.84
432.91
433.06
432.52
433.02

NA
NA
NA
NA

432.13
432.19
432.11
431.90
432.29
436.41
432.34
432.19
432.19

431.84
431.81
431.93
431.66
431.87
435.50
432.08
432.01
431.91
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PZ-302-AI
PZ-304-AI
PZ-305-AI

NA
NA
NA

NA
NA
NA

NA
NA
NA

NA
NA
NA

432.16
432.19
431.10

432.00
431.98
431.80
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PZ-113-AD II 435.68
PZ-300-AD I) NA

435.13
NA

433. 74| 432.89
NA 1 NA

432.28
432.89

431.82
432.78

isiiifii^
PZ-100-SS
PZ-101-SS
PZ-102-SS

PZ-102R-SS
PZ-103-SS
PZ-104-SS
PZ-105-SS
PZ-106-SS
PZ-107-SS
PZ-108-SS
PZ-109-SS
PZ-110-SS
PZ-113-SS
PZ-115-SS

405.36
393.23
413.54
403.09
363.03
340.67
336.26
359.72
434.52
368.99
370.70
413.76
435.70
426.75

416.06
394.58

Inactive
424.30
373.02
360.04
339.83
357.60
434.30
368.99
373.74
433.53
435.23
424.83

415.23
393.37

Inactive
424.87
363.73
366.22
352.45
364.20
434.00
367.02
360.45
433.27
434.79
424.18

414.35
390.00

Inactive
422.80
360.95
361.01
346.80
349.41
432.36
352.14
359.20
431.57
433.00
417.06

414.04
388.96

Inactive
421.99
360.69
360.34
343.23
350.41
431.91
355.88
354.64
430.93
432.29
413.09

413.85
387.58

Inactive
421.63
361.05
360.41
342.76
350.01
431.57
356.78
355.12
430.58
431.94
411.71

Notes provided on Page 3

December 1995
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TABLE 1
GROUNDWATER, LEACHATE AND SURFACE WATER ELEVATION SUMMARY

WEST LAKE LANDFILL OU-2
'iiiiiiiiimiiMii
I^onitoring Location
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PZ-116-SS
PZ-200-SS
PZ-201-SS

PZ-201A-SS
PZ-202-SS
PZ-203-SS
PZ-204-SS

PZ-204A-SS
PZ-205-SS
PZ-206-SS
PZ-208-SS
PZ-300-SS
PZ-301-SS
PZ-1201-SS
MW-1204
MW-1205
MW-1206

NA
415.05
456.42
415.03
444.36

(Dry)
442.82

NA
424.46
420.04

NA
NA
NA
NA

• 333.83
352.28
368.19

346.79
415.45
455.53
414.63
444.78

(Dry)
441.49
405.65
424.04
419.04
436.44

NA
NA

392.33
330.01
357.38
367.12

356.46
415.59
454.86
414.38
444.14

(Dry)
438.10
405.53
423.45
418.22
435.60

NA
NA

365.30
357.27
296.81
367.86

338.17
414.38
453.55
412.94
441.33

(Dry)
431.82
404.05
421.75
415.49
431.63

NA
NA

377.98
305.57
341.10
351.67

333.08
413.34
453.14
412.85
440.20

(Dry)
429.64
403.82
421.69
415.34
429.86
428.62
358.09
375.25
324.30
347.04
361.31

ftiefilil^^^
PZ-100-SD
PZ-104-SD
PZ-106-SD
PZ-111-SD

394.61
359.05
358.64
373.70

370.68
356.64
353.52
423.87

381.79
362.97
361.98
428.55

366.35
344.33
348.44
432.22

363.78
341.68
346.40
431.90

331.43
412.78
452.98
412.57
439.70

(Dry)
430.57
403.55
421.28
415.19
428.83
428.32
357.19
374.88
303.18
317.88
362.46
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364.43
341.90
347.38
431.47
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PZ-100-KS
PZ-104-KS
PZ-106-KS
PZ-111-KS

438.17
444.63
442.18
441.58

438.93
444.74
442.51
441.91

437.84
444.27
442.48
442.01

434.72
441.98
440.30
440.39

433.90
440.99
439.47
439.68

433.67
440.77
439.02
439.14

LR-100 I! NA II NA || NA || NA || 450.68| 450.42
LR-102 | NA I NA || NA | NA || 454.0?| 452.38

Notes Provided on Page 3
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TABLE 1
GROUNDWATER, LEACHATE AND SURFACE WATER ELEVATION SUMMARY

WEST LAKE LANDFILL OU-2

ation

LR-103 NA NA NA NA 432.10 431.86
LR-104 NA NA NA NA 432.04 432.20
LR-105 NA NA NA NA 451.81 452.44

SG-8 NA NA NA NA 435.08 435.46
SG-9 NA NA NA NA 435.08 435.46

NOTES:
NA = Not available. Water level data was not collected on the indicated date either because the piezometer,

leachate riser, or staff gauge had not yet been installed, or development was not yet completed.

PZ-102-SS was replaced by PZ-102R-SS, and is inactive.
LR-101 was not installed because leachate was not present.
All elevations provided hi feet above Mean Sea Level (MSL)
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